

**ARKANSAS DEPARTMENT OF TRANSPORTATION**  
**Statewide Transportation Improvement Program (STIP) Amendment Approval Request**

July 25, 2019

In order to comply with the Statewide Planning Requirements as set forth in the FAST Act, the following item(s) have been modified in the applicable TIP.

Central Arkansas Regional Transportation Study

Job (Item) Number	County	Route	Termini / Length	Type / Phase of Work	Estimated Cost Funding Breakdown (x1000)	Agency Carrying Out the Project	Estimated Scheduling (FFY)
061331	Pulaski	10 & I-430	Pleasant Ridge Rd. - Pleasant Valley Dr. (L.R.) (F) Includes I-430 interchange improvements. Construction Manager/General Contractor Project Delivery.	Major Widening	69,000 - Total 58,650 - NHPP 10,350 - State	State	2019

Reason: Cost estimate increase greater than 20%


Recommended by:   
 Metropolitan Planning Coordinator

MPO Approval Date: 08/28/2019

Submitted by:   
 Division Engineer - Program Management

Date: AUG 29 2019

(For Federal Highway Administration Use Only)

Approved by:  Date: 9/6/19